Grantee: New York

Grant: B-13-DS-36-0002
July 1, 2020 thru September 30, 2020 Performance

Grant Number: Obligation Date: Award Date:
B-13-DS-36-0002

Grantee Name: Contract End Date: Review by HUD:

New York Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$35,800,000.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$35,800,000.00

Total Budget:
$35,800,000.00

Disasters:

Declaration Number
No Disasters Found

Narratives
Executive Summary:

The New York State Public Housing Resiliency Pilot Project was awarded funding through the HUD National Disaster Resilience Competition
to enhance the resiliency of four storm-impacted Public Housing Authorities (PHAs). The New York Governor's Office of Storm Recovery
(GOSR) will oversee the project to assess and address the critical and growing physical resilience needs of housing assets vulnerable to
coastal and riverine flooding and the related impacts of climate change, including sea-level rise, increased precipitation, and extreme
temperature. The project will also include a workforce development component to assist with meeting the economic and social resilience
needs of residents who are vulnerable to socioeconomic stressors and environmental shocks. The project has two components: 1) piloting
innovative, replicable mitigation and resiliency interventions at select public housing properties, and 2) creating job training and placement
workforce development opportunities. The State will provide grant funding to five sites at four PHAs. The four PHA partners are Freeport, Long
Beach, Town of Hempstead, and Binghamton. The State will implement site-specific resiliency interventions based on the Enterprise
Community Partners’ Ready to Respond Toolkit and Multifamily Housing Resilience Strategies, including but not limited to: resilient new
development (at Freeport Housing Authority); resiliency retrofits to building envelope (at all other sites); nature-based stormwater management
features; nature-based coastal protection features; and resilient back-up power/power generation systems. The construction and site planning
techniques include: protection features that reduce vulnerability; adaptation features that respond to changing climate conditions; redundancy
features that maintain critical services during an event, enabling residents to shelter in place in low-level weather events; and social resilience
features that facilitate community cohesiveness, increase the quality of life through exposure to natural features and increase economic
opportunities through workforce development. Consulting engineers have evaluated each of the five sites for the suitability of these resilience
strategies, which are based on best practices and field research by technical experts and informed by FEMA guidance, technical analysis, and
case studies. GOSR engaged Enterprise Community Partners, residential construction engineers, building science professionals, developers,
and housing finance experts to identify appropriate resilience measures for each site. In consultation with architects and engineers, GOSR
crafted site-specific strategies. GOSR has partnered with the Long Beach School District's Adult Learning Center (ALC) to implement the
second component. The workforce development component will create targeted employment and training opportunities for residents of the
three participating Long Island PHAs. ALC will educate, train, and connect up to twenty (20) PHA residents with building trade opportunities.
This pre-apprenticeship program, offering direct placement into employment will create a pathway to employment in construction trades. The
construction of new housing and rehabilitation of existing housing are eligible activities which meet the LMI National Objective. The targeted
PHA sites overwhelmingly serve senior and family households with incomes below 50 percent of Area Median Income. At least 51 percent of
the units

Executive Summary:

in each building assisted will be occupied by an LMI household. These projects are federally funded PHAs and have housing goals to ensure
equal opportunity and to affirmatively further fair housing objectives to qualify for annual allocations of HUD resources. GOSR will monitor the
efforts of the PHAs to satisfy and confirm that PHAs meet their statutory obligation to AFFH. The workforce development component is an
eligible public-service activity with a limited clientele of LMI persons.

MID-URN Areas:

GOSR ultimately identified five properties at four PHAs in two Target Areas — Broome and Nassau counties — which have the highest
remaining unmet recovery need (URN) for rental housing in the New York State MID-URN areas after accounting for assistance provided by
GOSR'’s NY Rising Housing Recovery Programs and other sources. GOSR used the best available FEMA PA data and internal program data
to identify PHA-owned facilities sited in the 100-year or 500-year floodplain in Target Areas with housing URN. GOSR then analyzed this
subset of properties for a tie-back to the qualified disaster(s), site-specific unmet needs, and geographic and demographic considerations with
the goal of serving vulnerable populations and
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addressing a range of resiliency challenges.

Key Agencies, Partners, Positions, Personnel:

GOSR will partner with several agencies and organizations to carry out this project. These include the NYS Homes and Community Renewal
(HCR), Housing Finance Agency (HFA), Binghamton Housing Authority, Freeport Housing Authority, Town of Hempstead Housing Authority,
Long Beach Housing Authority, Enterprise Community Partners (ECP) and the Long Beach Adult Learning Center (ALC). In addition, the State
— through GOSR, in partnership with HCR, ECP, and WegoWise— will investigate opportunities to increase resilience and further reduce the
energy demand of these buildings through smaller scale retrofits such as weatherproofing and lighting upgrades. The four Public Housing
Authority (PHA) partners identified project sites that sustained damage during Superstorm Sandy, Hurricane Irene, and/or Tropical Storm Lee.
Damage included flooding, damage to electrical and mechanical systems, loss of power creating unsafe conditions, and loss of habitability.
The five properties selected for this project represent different building typologies including low-rise, high-rise, coastal and riverine sites, senior
and family facilities, and are ideal candidates for performance retrofitting and/or new resilient new construction. The new construction project
achieves substantial support utilizing HUD’s Section 18 program by bolstering the FEMA disaster relief funds and CDBG-DR funds which
provide access to private debt and equity investment for a resilient new affordable housing project. The PHAs will be responsible for using
CDBG-NDR funds to carry out activities in a manner satisfactory to GOSR and consistent with any standards required as a condition of
providing these funds. The use of the funds will result in either retrofitting or new construction of five Public Housing Authority properties to the
benefit of the residents of these specific properties. ECP will be responsible for supporting GOSR with project design; facilitating design
process with PHAs to integrate green, resilience and health measures into a comprehensive rehabilitation scope; providing training and
technical assistance to PHAS’ building staff to help establish best practices in Operations and Maintenance and asset management; providing
technical assistance to GOSR as needed; coordinating a PHA resilience Learning Collaborative and; memorializing lessons learned. ALC will
be responsible for providing outreach, screening and program selection for residents of the PHAs in Freeport, Town of Hempstead and Long
Beach. ALC will identify, select and enroll 20 eligible residents in an apprenticeship preparation training program and upon successful
completion, work on placing graduates of the program on construction projects. Grantee key personnel are as follows:

Robert Miller, Chief Financial Officer, GOSR

Charles Mathew, Director of Finance and Budget, GOSR

Thehbia Hiwot, Executive Director of Housing, Buyout, and Acquisition Programs, GOSR

Paul Lozito, Managing Director, Housing, Buyout, Acquisition, GOSR

Matilda Addo, Director Housing Policy and Affordable Housing, GOSR

Charles Hovanic, Senior Program Manager and Policy Advisor Il, GOSR

Cara Corrigan, Housing Program Manager Il, GOSR

Jane Brogan, Chief Policy and Research Officer, GOSR

Laura Katz, Director of Policy, GOSR

Gabriel Cortes, Senior Policy Analyst, GOSR

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $35,087,775.00

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Most Impacted and Distressed Expended

$400,000.00
$1,544,406.70
$1,544,406.70
$1,544,406.70
$0.00

$0.00
$1,513,849.14

$1,513,849.14

$35,087,775.00
$10,057,076.28
$10,057,076.28
$10,057,076.28
$0.00

$0.00

$10,053,129.42

$10,053,129.42

Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Target Actual
Overall Benefit Percentage (Projected) 97.91%
Overall Benefit Percentage (Actual) 100.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $5,370,000.00 $116,957.15
Limit on Admin/Planning $7,160,000.00 $0.00
Limit on Admin $0.00 $0.00
Most Impacted and Distressed Threshold (Projected) $35,800,000.00 $35,087,775.00
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Overall Progress Narrative:

Public Housing facilities in New York State are still recovering from Hurricane Irene, Tropical Storm Lee, and
Superstorm Sandy. The State was awarded $35.8 million for the Public Housing Resiliency Pilot Program. This
program aims to reduce the impacts of coastal and riverine flooding by targeting storm-impacted Public Housing
Authorities (PHA) in Nassau and Broome Counties. Additionally, the State made a commitment to provide workforce
development opportunities for residents at three storm-impacted PHAs located in Nassau County. The State is
providing funding to four PHAs for site-specific physical resilience recommendations based on new resilient
guidelines provided by Enterprise Community Partners. Construction was completed at the Moxey Rigby site for the
Freeport Housing Authority during Q4 2019, and GOSR distributed final payment in Q1 2020. Construction of
resiliency improvements at North Shore Towers of Binghamton Housing Authority was initiated in Q1 2020. During
Q3 2020, GOSR released, awarded and contracted out the work associated with the resiliency improvements at
Long Beach Housing Authority’s Channel Park Homes and the Town of Hempstead Housing Authority’s projects at
Mill River Gardens and Inwood Gardens. Additionally, construction continued course at Binghamton Housing
Authority’s North Shore Towers.

During Q3 2020, non-substantial Action Plan Amendment 2 was submitted to HUD in August 2020. APA 2 allows a
broader range of partners to complete design and construction activities for the Public Housing Resiliency Pilot
Project.

Project Summary

Project #, Project Title This Report To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
Admin, Administration $0.00 $1,790,000.00 $0.00
LTC, Long-Term Commitment $0.00 $0.00 $0.00
NDR, Resilience Work $1,544,406.70 $34,010,000.00 $10,057,076.28
OV, Outcome Value $0.00 $0.00 $0.00
SL, Supporting Leverage $0.00 $0.00 $0.00
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Activities

Project #/ NDR / Resilience Work

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NDR

Projected Start Date:
01/24/2017

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
New York State

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:
Resilience Work

NYS-NDR-PHA-Binghamton
Binghamton PHA Resilience

Projected End Date:

09/29/2022

Completed Activity Actual End Date:

Responsible Organization:

New York State

Jul 1 thru Sep 30, 2020 To Date

N/A $3,739,700.00
$0.00 $3,739,700.00
$784,604.53 $2,462,208.92
$784,604.53 $2,462,208.92
$784,604.53 $2,462,208.92
$0.00 $0.00

$0.00 $0.00
$784,512.88 $2,461,222.22
$784,512.88 $2,461,222.22
$784,512.88 $2,461,222.22
$0.00 $0.00

The goal of this activity is to carry out the project delivery of providing resilient retrofitting at North Shore Towers in Binghamton
NY to benefit the residents of this PHA facility. The project delivery includes partnership with Enterprise Community Partners to
project design with team, Energy Benchmarking, and procurement of design and construction teams to complete construction

at the PHA facility.

and procurement of design and construction teams to complete construction at the PHA facility.

Location Description:

Binghamton Housing Authority

North Shore Towers and Village

45 Exchange Street

Binghamton, NY

Latitude 42.096838, Longitude -75.909638

.
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Activity Progress Narrative:

During Q3 2020, GOSR staff coordinated with Binghamton Housing Authority and its contractors to continue to manage the

construction of resiliency improvements at North Shore Towers.

GOSR and the Binghamton Housing Authority completed

construction of the roofing component of the project at North Shore Towers and began construction on the maintenance
garage. Additionally, GOSR completed 30% designs for a rain garden to be installed at North Shore Towers. GOSR continued

to fund WegoWise energy benchmarking at North Shore Towers.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NYS-NDR-PHA-Freeport

Activity Title: Freeport PHA Resilience

Activitiy Category: Activity Status:

Construction of new replacement housing Under Way

Project Number: Project Title:

NDR Resilience Work

Projected Start Date: Projected End Date:

01/24/2017 09/29/2022

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod New York State

Overall Jul 1 thru Sep 30, 2020 To Date

Total Projected Budget from All Sources N/A $6,569,809.00

Total Budget $400,000.00 $6,569,809.00

Total Obligated $15,434.53 $5,709,785.19

Total Funds Drawdown $15,434.53 $5,709,785.19
Program Funds Drawdown $15,434.53 $5,709,785.19
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($14,848.08) $5,708,798.43

New York State ($14,848.08) $5,708,798.43
Most Impacted and Distressed Expended ($14,848.08) $5,708,798.43
Match Contributed $0.00 $0.00

Activity Description:

The goal of this activity is to carry out the project delivery of providing new construction of 100 units at Freeport Housing
Authority's Moxey Rigby facility in Freeport, NY to benefit the residents of the Moxey Rigby Apartments. The project delivery
includes partnership with Enterprise Community Partners to project design with team and Benchmarking Energy Use at the
facility.

Location Description:

Freeport Housing Authority

Moxey Rigby Apartments (New Location)

195 East Merrick Road

Freeport, NY 11520

Current address - Buffalo Avenue and East Merrick Road
Latitude 40.654855, Longitude -73.570738

Activity Progress Narrative:

Construction is complete and all tenants have located to the new building. During Q3 2020, GOSR continued to fund
WegoWise energy benchmarking at Moxey Righy. GOSR also worked with the Long Beach Adult Learning Center and
reached out to the housing authority to market workforce development opportunities to residents of Moxey Rigby.
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
100/100

100/100

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NDR

Projected Start Date:
01/24/2017

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
New York State

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:
Resilience Work

NYS-NDR-PHA-Hempstead
Hempstead PHA Resilience

Projected End Date:

09/29/2022

Completed Activity Actual End Date:

Responsible Organization:

New York State

Jul 1 thru Sep 30, 2020 To Date

N/A $10,623,666.00
$0.00 $10,623,666.00
$547,137.13 $823,213.36
$547,137.13 $823,213.36
$547,137.13 $823,213.36
$0.00 $0.00

$0.00 $0.00
$547,045.48 $822,226.66
$547,045.48 $822,226.66
$547,045.48 $822,226.66
$0.00 $0.00

The goal of this activity is to carry out the project delivery of providing resilient retrofitting at Inwood Gardens and Mill River
Gardens in Oceanside and Inwood, NY to benefit the residents of these PHA facilities. The project delivery includes

partnership with Enterprise Community Partners to project design with team, Energy Benchmarking, and

procurement of design and construction teams to
complete construction at the PHA facility.

Location Description:

Town of Hempstead

Mill River Gardens

2900 Rockaway Avenue

Oceanside, NY 11572

Latitude 40.642652, Longitude -73.655963
Inwood Gardens

255 Lawrence Avenue

Inwood, NY 11096

Latitude 40.622225, Longitude -73.738731

Community Development Systems
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Activity Progress Narrative:

During Q3 2020, GOSR released, awarded and contracted out the work for the resiliency improvements at Mill River Gardens
and Inwood Gardens. GOSR and the design firm completed the resident presentations which will be presented to residents in
Q4 2020. GOSR continued to fund WegoWise energy benchmarking at Mill River Gardens and Inwood Gardens. GOSR also
worked with the Long Beach Adult Learning Center and reached out to the Town of Hempstead Housing Authority to market

workforce development opportunities to residents.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NYS-NDR-PHA-LongBeach

Activity Title: Long Beach PHA Resilience

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NDR Resilience Work

Projected Start Date: Projected End Date:

01/24/2017 09/29/2022

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod New York State

Overall Jul 1 thru Sep 30, 2020 To Date

Total Projected Budget from All Sources N/A $11,804,600.00

Total Budget $0.00 $11,804,600.00

Total Obligated $197,230.51 $944,911.66

Total Funds Drawdown $197,230.51 $944,911.66
Program Funds Drawdown $197,230.51 $944,911.66
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $197,138.86 $943,924.96

New York State $197,138.86 $943,924.96
Most Impacted and Distressed Expended $197,138.86 $943,924.96
Match Contributed $0.00 $0.00

Activity Description:

The goal of this activity is to carry out the project delivery of providing resilient retrofitting at Channel Park Homes in Long
Beach, NY to benefit the residents of this PHA facility. The project delivery includes partnership with Enterprise Community

Partners to project design with team, Energy Benchmarking, and procurement Of deS|gn
and construction teams to complete construction at
the PHA facility.

Location Description:

Long Beach Housing Authority
Channel Park Homes

500 Center Street

Long Beach, NY 11561
Latitude 40.591116, -73.66589

Activity Progress Narrative:

During Q3 2020, GOSR worked to advance designs for resiliency improvements at Channel Park Homes to 100 percent. The
design team and GOSR staff have completed several site visits to assist in finalizing designs. GOSR held meetings with the
design firm, the PHA, and program partners to discuss next steps in the
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process including bid release, resident presentations, and construction schedule.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



	Title
	Title
	Title

